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11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS
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A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreement of Both Parties

HENN.

D. Other (Specify type of modification and authority)
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON
Modi fi cati on PO0002 to Ws6HZV- 07- C- 0142,

1. The purpose of this bilateral nodification is to transfer Governnent Furnished Property (GFP) to this contract and to add
a Data Itemto the Contract Data Requirements List (CDRL).

2. As aresult of this nodification, the follow ng changes are made:
a. Section C, added C. 5.1.8, Coordinated Test Pl an.
b. Section H added H. 8, Governnent Furnished Property.
c. Section J, added attachment 0002, Governnent Furnished Property |ist.

3. Al other terms and conditions of this contract remain the same.

*** END OF NARRATI VE A0002 ***
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

C.1 SCOPE OF WORK for COWPOSI TE STRUCTURES | NI Tl ATI VE

C. 1.1 The Contractor, as an independent Contractor and not as an agent of the Government shall furnish the supplies and services
for the level of effort (LOE) in section B to acconplish engineering and other related technical services required for the
Conposite Materials Technol ogy Col | aborative Program The activities performed by the Contractor may be in support of any aspect
of TARDECs mission to create a nore |ightweight, |ethal, and survivable conbat and tactical fleet.

C. 1.2 WORK DI RECTI VE REQUI REMENTS

C.1.2.1 All work shall be perforned in accordance with work directives issued by the Procuring Contracting Officer (PCO. No work
shall commrence until the Contractor has received a signed copy of a work directive. All work shall be performed in sequential
order unless otherw se stated. Each work directive shall include the followi ng information as a m nimum

(1) Work Directive nunber and title

(2) Reference to the applicable paragraph in section C

(3) njective of the Work Directive

(4) Nunmber of hours necessary to performthe work (includes subcontractors)

(5) Detailed description of work to be perforned

(6) Estinated conpletion date(s)

(7) ldentification of applicable contract nunber, Contractors name and address
(8) Identification of software, data and/or hardware to be delivered to TARDEC
(9) Contracting Officers Signature

C.1.2.2 The Contractor shall immediately notify the PCO by tel ephone or e-nail if the delivery dates specified in the Wrk
Directive will not be nmet and shall followup with a witten or electronic notification to the PCO and COTR

C.1.2.3 The Governnent has the unilateral right to increase, decrease or prioritize the work to be perforned by the issuance of
Work Directives signed by the Procuring Contracting Officer. It is understood and agreed that such adjustnents shall be made
within the general scope of work and level of effort of the contract. The COIR has the right to prioritize the work being
performed under this contract.

C1.2.4 1f, at any time, the Contractor has reason to believe that the amount (hours, other direct costs of material, and travel)
which it expects to incur in the performance of a Wrk Directive are insufficient, the Contractor shall provide witten
notification to the COTR for appropriate action. The Contractor shall furnish a revised statement of total hours to conplete such
work together with the witten notice. The CGovernnent does not authorize the Contractor to expend dollars or hours in excess of
the Work Directive.

C. 1.3 The Contractor shall use conputer software that is conpatible with Mcrosoft Wndows 2000, Mcrosoft O fice 2000 and Pro-E
when applicable. The contractor shall utilize the Wndchill Advanced Col | aborative Environnent (ACE), as described in C 5.3, when
required under applicable work directive.

C. 1.4 Generality Statement: This scope of work is intended to be general in nature and is representative of the types of efforts
that may be authorized by Wrk Directive.

C. 2 OVERVI EW and GENERAL TASKS/ EFFORTS

C. 2.1 Overview. This programintends to | everage work performed under the ARL- CCM Cooperative Agreenent (DAAD19-01-02-0005).
Under this SOW the Contractor will be required to work on furthering the devel opnent and inpl enentation of conposites into Arny
platforns. Exanples of the programs to be worked on are: a conposite cab for the HEMIT A3 cab program and an all conposite
mlitary vehicle(ACW) for the AMCV program

C. 2.2 Tasks/efforts: The following are the tasks/efforts required of the Contractor under this LOE contract. This list is not all
inclusive.
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(1) General Engineering

(2) Modeling and Sinulation (MS)
(3) Design and Engineering Analysis
(4) Engineering Draw ngs

(5) Processing

(6) Optimzation

(7) Testing and Test Support

C. 3 GENERAL ENG NEERI NG The Contractor shall conduct design or redesign efforts in accordance with standard commercial practices.
Work directives may include: feasibility and trade-off studies; concepts; market studies; design efforts; redesign efforts; re-
engi neering efforts; devel opment of hardware; fabrication of hardware, software and prototypes; as well as testing, as necessary.
The Contractor shall fabricate, procure, install or otherwi se provide, on a limted basis, hardware (prototype, devel opment or off-
the-shel f) or conponents, kits and assenblies that nay be required to support Wrk Directive activity. The Contractor shall
conduct applied research, devel op conceptual and advanced concepts, devel op engineering designs, fabricate prototype hardware, and
performlaboratory, field and vehicle tests as necessary to conduct and support research and devel opment of conposite structures,
kits, assenblies, etc. for Arny vehicles. The Contractor shall provide necessary qualified personnel to support engineering data,
test planning and technical exchange neetings as required by each Work Directive. The work performed may al so i nclude engineering
support for system devel oprent.

C. 3.1 MODELI NG and SI MULATION (M&S): Wen appropriate, the Contractor shall utilize standard nodeling and sinulation (M&S) tools,
including: Conputer Aided Design (CAD), Conputer Aided Manufacturing (CAM, and Finite El ement Analysis (FEA).

C. 3.2 DESI GN AND ENG NEERI NG ANALYSI S: The Contractor shall be responsible to see that all analyses, as required by Wrk
Directive, are conducted in accordance with standard commercial practices and may include: structural analysis; fatigue analysis;
failure anal yses; cost, schedul e and performance anal yses.

C. 3. 3 ENG NEERI NG DRAW NGS:

C.3.3.1 The Contractor shall prepare and mai ntain engi neering draw ngs, specifications, and other technical data conprising the
configuration baseline for Government approved projects under this Contract.

C.3.3.2 The Contractor shall provide expl oded view draw ngs of hardware and assenblies when requested by work directive.

C.3.3.3 In order to expedite and make for a robust technical data package (TDP) the Contractor shall provide to the Governnent 3-
Di mensi onal native draw ngs- CAD drawi ngs that are acconpanied by all data needed to have full control of the CAD files-and 2-

Di nensi onal drawi ngs when required by applicable Wrk Directive.

C. 3. 4 PROCESSI NG

C.3.4.1 Process Devel opnent: The Contractor shall develop all necessary processes to conplete tasks pursuant to an i ssued Wrk
Directive.

C. 3.5 OPTI M ZATI ON
C.3.5.1 In accordance with the TACOVs Long Term Arnor Strategy (LTAS), the Contractor, under applicable Wrrk Directive, shall be
required to structurally analyze conposite structures or arnor structures to ensure that the integration of add-on-arnor is

optim zed.

C.3.5.2 Notwi thstanding anything to the contrary in section C.3.5.1 the Contractor shall, under no circunstances, be required or
requested to devel op anything of a classified nature.

C.3.5.3 The Contractor, under applicable Wrrk Directive, shall optinize the conposite structures generated under this contract to
be manufactured using | ow cost tooling and processes.

C. 4 TESTI NG AND TEST SUPPORT

C. 4.1 The Contractor shall conduct all tests in accordance with standard conmercial practices, unless otherw se directed through
Work Directive. These tests shall include: fatigue testing; structural testing; static, dynamic and cyclic |oading; tensile
testing; conpression testing; fracture toughness; other standard commercial tests; and any tests required by applicable Wrk

Directive.

C. 4.2 |f testing is required or desired to be performed at a Government facility or proving ground the Contractor shall be
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responsi ble for making all the necessary arrangenents for said tests.

C. 5 PROGRAM MANAGEMENT

C.5.1 Data Deliverables: As specified in Exhibit A DD Form 1423 Contract Data Requirenments List (CDRL), data items # A001, A002,
A003, A004, A005, A006, and A0O7: The Contractor shall prepare, reproduce, assenble, package and deliver data itens, including
quarterly progress and status reports (costs, schedule, contractual nanagenent and work directive status), work directive final
reports, conference and neeting mnutes, test results, product draw ngs, software, and presentation materials.

C.5.1.1 Contractors Progress, Status and Managenent Report, subtitled Cost and Perfornance Reports: The Contractor shall submt
quarterly reports in accordance with data item A0O0l1. These reports shall provide the Government with the nmeans to eval uate and
nmoni tor the progress made by the contractor, in ternms of cost and performance, in acconplishing assigned tasks, under Work
Directive.

C.5.1.2 Scientific and Technical Reports, subtitled Work Directive Final Reports: The Contractor shall submit Work Directive
final reports in accordance with data item A002. The reports shall describe to the analytical and scientific comunity the precise
nature and results of the tasks pursued under the Work Directive. The discussion shall describe the technical issues pertinent to
the task conpletely and detail the necessary steps, if any, required to further inprove the itemor study requested in the Wrk
Directive.

C.5.1.3 Conference Mnutes, subtitled All Conference and Meeting M nutes: The Contractor shall prepare and provi de neeting
mnutes in accordance with data item A003. The Contractor shall devel op, generate and provide mnutes that document technical
information, programinformation, and data required to record decisions and agreenents reached during COIR neetings, any neetings
wi th Governnent personnel, neetings with subcontractors, and email or tel ephone discussions during which conclusions or program
direction decisions are made, or new information is discovered or clarified.

C.5.1.4 Scientific and Technical Reports, subtitled Test Results: The Contractor shall prepare and provide the COTR with test
results in accordance with data item A0O4. The test results will denpnstrate the fatigue performance, |oad carrying capability,
thermal expansion, and other properties to deternine whether the physical properties of the conponents/assenblies tested neet the
wei ght and structural requirenents of the particular system

C.5.1.5 Product Draw ngs/Mddel s and Associated Lists: The Contractor shall deliver Product Draw ngs/Mdel and Associ ated
Lists in accordance with data item A005. The Contractor shall deliver these materials within fourteen (14) days of the
date of request, or as indicated by applicable Work Directive.

C.5.1.6 Software: |If the Contractor generates any new software or enhances commercially available software through the
addi tion of new routines, functions, etc., in the course of executing tasks under applicable Work Directive, then the
Contractor shall deliver the software to the Governnent, in accordance with data item A006.

C.5.1.7 Presentation Materials: The Contractor shall deliver presentation materials upon request and within fourteen
(14) days of the request, in accordance with data item A007.

C.5.1.8 Coordinated Test Plan: The Contractor shall deliver a test plan as indicated by applicable Wrk Directive.

C. 5.2 Access to Data: The Contractor agrees to provide access to all records and data. The CGovernnent shall have the right to
access all records and data, to require delivery of any such records and data and to retain any delivered records and data.

C. 5.3 Advanced Col | aborative Environment (ACE): The Contractor shall use the existing governnent furnished Advanced

Col | aborative Environment from TARDEC to facilitate all collaboration and information sharing between Conposite
Structures Initiative participants when required under applicable work directive. The TARDEC ACE is based on PTCs

W ndchill suite. The ACE will be used as an information sharing/collaboration environment that provides controlled,
distributed access to all designated Conposite Structures Initiatives and product information, both released and in work,
and work flows to facilitate the prograns business processes. The ACE will be the single authoritative source for all
desi gnated Conposite Structures Initiative information. The ACE will be used by all designated Conposite Structures
Initiative participants including subcontractors, as necessary, to facilitate real-tinme distribution and controlled
access during program execution (beginning day 1). The Information types that will be nanaged by the ACE include
docurent s/ reports, program managenment data, neeting-related information, nodeling and sinmulation/analysis data, product
dat a/ Techni cal Data Packages, manufacturing information, and test data, in accordance with the prograns data
classification guide. The ACE will provide iteration histories and nultiple |evels of access control for all nanaged
information. The ACE will also enable both desktop conmputer visualization and virtual design reviews of product data. The
col l aboration features will support focused tasks to be isolated (data and invited participants) within separate
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activities/projects fromthe larger programlevel context and support threaded discussions, |ocal actions, and in-work
files.

C. 6 MEETI NGS

C. 6.1 The post-award Start of Wrk nmeeting shall be convened by the Contractor within thirty (30) days after the contract award at
the Contractors facility or the Governnents facility at the COTRs deternination.

C. 6.2 The Contractor shall provide administrative support, such as coordination of the neeting, scheduling the |ocation,
preparation of information being presented and providing mnutes. As a mninmm nmanagenent neetings between the Governnment and
the Contractor will be held annually. Location of these neetings may alternate between TARDEC and the Contractors facility at the
Governments option.

C. 6.3 The Contractor shall be required to conduct project reviews at the Contractors facility, sub-contractor/vendor facility or
any Government facility. The Contractor shall attend and take part in those nmeetings, no nore than 3 per year, and prepare mnutes
per data item A0O03 of CDRL DD Form 1423. An agenda will be coordinated between TARDEC and the Contractor prior to contractor
hosted revi ews and shall include information per Section H. 3.

C.6.4 Meeting mnutes are due within four (4) working days following a neeting, as specified in Exhibit A per DD form 1423
Contract Data Requirenents List, data item A003. The Contractor shall devel op/generate mnutes that docunent technical
information and data required to record decisions and agreenments reached during neetings to include: neetings with Governnent
personnel, neeting with sub-contractors, E-mail or tel ephone discussions during which conclusion or programdirection decisions
are made, or new infornmation is discovered or clarified.

C. 7 SECURI TY CLEARANCES

C.7.1 Sone Contractor personnel may require a security clearance during the execution of this LOE contract. The
Contractor shall subnmit a list to the COTR containing the Contractors recomrendations for individuals whomthe Contractor
deens necessary to obtain a security clearance after award of this contract, if such a clearance becones required. The
COTR wi I | review and approve the list, but retains the unilateral right to add, delete, or change any of the

recomendat i ons.

C.7.2 Notw thstanding anything to the contrary in section C. 7.1, the Contractor shall not be required to have a
classified facility; to performclassified research; or to receive classified materials.

C. 7.3 Export Control. No aspects of the Export Control |aws and regul ati ons can be waived or are waived by virtue of

this contract. The contractor is advised that the responsibility to conply with export control requirenments bel ongs
solely to the contractor.

*** END OF NARRATI VE C0001 ***
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SECTI ON H - SPECI AL CONTRACT REQUI REMENTS
SPECI AL PROVI SI ONS

H1 OPTI ON FOR ADDI TI ONAL_LEVEL CF EFFORT

H1.1 The Governnent shall have the unilateral right to increase the contract Level-of-Effort (LOE) by up to 269,074
addi tional hours, as follows:

H1l.1.1 The Governnent nay exercise the option in any nunber of increments at any tine but not |ater than sixty
(60) nonths after contract award, in accordance with the rate schedule listed in Section B.4.1.1.

H1l.1.2 The period of performance for the work to be done shall be as specified in the work directives.
H1.1.3 The CGovernnment may exercise the option by adding to any existing CLIN, or by establishing a new CLIN.

H12 Total option hours exercised to date are 11,756 hours. Option hours renaining available for exercise are 257, 318.

H 2 GOVERNVENT FURNI SHED | NFORVATI ON (GFI) :

GFl will be provided to the contractor as required by individual work directive(s).

H 3 TECHNI CAL AND COST_STATUS REVI EWS

Formal technical and cost status reviews shall be held as needed to informthe Governnent (COIR and staff) of the technical
details, current problens, schedule status and cost status of each current work directive. The contractor shall also present
the overall cost status of the contract at these reviews. The Governnent reserves the right to call these technical and cost
status reviews as needed to discuss specific cost or technical issues. Not nobre than three (3) such reviews per year are
anticipated. Reviews may be held at the contractor's facility or at TACOM as deened necessary by the COTR and nay included as
part of the project review

H 4 CERTI FI CATI ON OF_PRI OR EFFORT

For efforts established by work directive, the contractor shall certify that he has know edge of the subject matter and that
he can performthe requirenments of the work directive. The certification shall be executed and received by the Contracting
O ficer no later than three (3) working days after receipt of the executed work directive.

H 5 SUBCONTRACTI NG PLAN

Uni versity of Del aware's subcontracting plan dated 16 February 2007 and approved on 16 March 2007, is incorporated by
reference to this contract.

H. 6 PRE- CONTRACT COSTS

The Covernnment recognizes that in anticipation of the issuance of this contract and the urgency of the programitself, the
contract has incurred costs since 1 Decenber 2006. Such costs, to the maxi mum of $437,000, are allowable to the extent that
they woul d have been allowabl e and allocable, if incurred after the date of contract award and in accordance with FAR 31.205-
32.

H7 DI SCLOSURE OF | NFORVATI ON

Al unclassified infornmation proposed for release outside the contractor's organi zation shall be subnitted to the Contracting
Oficer for review and approval. The Contracting Oficer shall grant approval for disclosure of information pursuant to
DFARs Cl ause 252.204-7000 (Disclosure of Information), incorporated by reference in this Contract, except where the
Contracting Officer, in his or her sole discretion, determ nes that denying such approval is required:

(1) to prevent the disclosure of Governnent-sensitive national security information, including operational security
information;
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(2) to prevent the inadvertent disclosure of information covered by a legal privilege;
(3) to ensure the protection of intellectual property rights; or

(4) to prevent the adverse effect on the national interest, the conduct of Arny progranms, or the privacy of
i ndi vi dual s.

The parties agree that this Special Provision is NOT a basis for excluding the University of Delaware from conpliance with
the International Traffic in Arms Regulations (I TAR) or the Export Administration Regulations (EAR), with regard to this
contract. The University of Delaware agrees to conply with these and all other export control requirements with regard to
this contract.

This Special Provision shall not flow down to any subcontractors, except that the requirement for |TAR conpliance or EAR
conpliance shall flow down to all subcontractors.

H 8 GOVERNMENT FURNI SHED PROPERTY

A list of Governnent Furnished Property (GFP) applicable to this contract, is set forth in Attachment 0002. The property was
previ ously accountabl e under Contract DAAEO7-02-C-LO77, with Sioux Manufacturing Corp (SMC). The accountability is being
transferred to this contract; however, the property will physically remain at its current location with SMC

*** END OF NARRATI VE HOO01 ***
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SECTION J - LIST OF ATTACHVENTS

Li st of Nunber

Addenda Title Dat e of Pages Transmitted By
Exhibit A CONTRACT DATA REQUI REMENTS LI ST (DD FORM 1423) 11-JUL- 2007 007 EMAI L
Attachment 0002 GOVERNVENT FURNI SHED PROPERTY LI ST 10- JUL- 2007 001 EMAI L
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CONTRACT DATA REQUI REMENTS LI ST Form Approval OVB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the tine
for review ng instructions, searching existing data sources, gathering and numintaining the data needed, and conpl eting and
reviewi ng the collection of information. Send coments regarding this burden estimate or any other aspect of this collection
of information, including suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services,
Directorate for Information Operations and Reports, 1215 Jefferson Davis H ghway, Suite 1204, Arlington, VA 22202-4302, and
to the Ofice of Managenent and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Pl ease DO NOT RETURN
your formto either these addresses. Send conpleted formto the Government |ssuing Contracting Oficer for the Contract/PR
No. listed in Block E

A. CONTRACT LINE I TEM NO.: 0002

B. EXHBIT: A

C. CATEGORY:

D. SYSTEM I TEM Conposite Structures Initiative
E. SOLICI TATION PR NO. : Wb6HZV- 06- R- 0478

CONTRACT NO.: WB6HZV-07- C- 0142
CONTRACTOR: Uni versity of Delaware Center for Conposite Materials, CAGE 015X1

m

R

1. DATA I TEM NO. A001

2. TITLE OF DATA I TEM Contractors Progress, Status and Managenent Report
3. SUBTITLE: Cost and Performance Reports

4. AUTHORI TY DI - MGMT- 80227(T)

5. CONTRACT REFERENCE: C.5.1.1

6. REQUI RING OFFI CE: AMSRD- TAR- N/ 233
7. DD250: LT

8. APP CODE: N A

9. DI ST. STATEMENT: D, see BLK 16
10. FREQUENCY: QTRLY, see BLK 16

11. AS OF DATE: N A

12. DATE OF FIRST SUB: 90 DAC

13. DATE OF SUBS. SUB: see BLK 16

14. DI STRI BUTI ON\: A. ADDRESSEES B. COPI ES: Draft FI NAL
M. John Stepowski, COTR, E-mail: john.stepowski @s.arny.ml 1
Ms. Sherri Henderson, Contracting Specialist, E-mail: sherri.henderson@s.arny.m]l 1
Cogni zant ACO, DCMVA 1
15. TOTAL: 3
16. a. REMARKS: Contractor shall submt via email, cost and performance reports, on a quarterly basis. These reports shall
provi de the Governnment with the nmeans to evaluate and nonitor the progress made by the contractor, in ternms of cost,
schedul e, contractual managenent, and performance. In addition these reports shall informthe Government on Wrk Directive

status and existing or potential problem areas.

BLK 9: This statenent shall appear on all correspondence, Distribution Statement D: Distribution authorized to the Departnent
of Defense and U S. DoD contractors only.

BLK 12: The first cost and perfornmance report will be due one hundred five (105) days after the award of the contract.

BLK 13: Each reporting period is ninety (90) days and each report submission is due fifteen (15) days after the reporting
peri od.

b. Conplete the reports in accordance with (AW Data |tem Description (DI D) D -M3aVI-80227, "Contractor's Progress,
Status, and Managenent Report." See DID DI - MAMI-80227, at the Internet address below, for instructions on conpleting the
required report.

http://assist.daps.dl a. m|/doci mages/ 0001/ 48/ 17/ Dl 80227. PD8
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DATA | TEM NO.  A002
TITLE OF DATA ITEM Scientific and Technical Reports
SUBTI TLE: Work Directive Final Reports
AUTHORI TY: DI - M SC- 80711A(T)
CONTRACT REFERENCE: C.5.1.2
REQUI RI NG OFFI CE: AMSRD- TAR- N/ 233
DD250 REQ DD
APP CODE: A, See BLK 16
DI ST. STATEMENT REQUI RED: D, see BLK 16
FREQUENCY: See BLK 16
AS OF DATE: N A
DATE OF FI RST SUB: See BLK 16
DATE OF SUBS. See BLK 16

N akwhPR

PR R e
whnh ke o

-
>

DI STRI BUTI ON: A.  ADDRESSEES B. COPIES: Draft FI NAL

M. John Stepowski, COTR, E-mail: john.stepowski @s.arny.ml 1 1
Ms. Sherri Henderson, Contracting Specialist, E-mail: sherri.henderson@s.arny.m|l 1
Cogni zant ACO, DCVA 1

15. TOTAL: 1 3

16. a. REMARKS: The Contractor shall submt via enmil technical reports that describe to the analytical and scientific
community the precise nature and results of the tasks pursued under the work directive. The discussion shall describe
conpletely the technical details pertinent to the task and detail the necessary steps, if any, required to further inprove
the itemor study requested in the Work Directive.

BLK 8: The requiring office is the approval authority for these reports. The contractor shall subnmit a draft report within
thirty (30) days after the close of a Wirk Directive. The Government will have fifteen (15) days to review the draft. The
draft and any Governnent comments will be sent back to the contractor for changes. The contractor shall have fifteen (15)
days to make changes, if applicable, and submt a final report. The Government will have seven (7) days to approve the final
report, if after seven (7) days the Governnent has failed to approve or disapprove the report, the report will be deened
approved by default. |f the approval authority disapproves the final report the contractor shall have seven (7) days to
amend the report and resubmt it per the Governnments comments. Note that all report versions shall be submtted with a
conpl eted Standard Form (SF) 298 (Report Docunentation Page) as the reports cover page.

BLK 9: This statenent shall appear on all correspondence, Distribution Statenent D: Distribution authorized to the Departnent
of Defense and U.S. DoD contractors only.

BLK 10: Once per Wirk Directive, follow ng the procedure of BLK 8.
BLK 12: The first submission will be a draft report due thirty (30) days after the close of the first Wrk Directive.

BLK 13: Subsequent Work Directive Final Reports shall be submitted after the close of each Wirk Directive, follow ng the
procedure of BLK 8.

b. Conplete the reports in accordance with (AW Data |tem Description (DID) Dl -FNCL-80711A, "Contractor's Scientific
and Technical Report." The COTR is responsible for accepting or rejecting the "Contractor's Scientific and Techni cal Report.
See DID DI -M SC-80711A, at the Internet address below, for instructions on conpleting the required report.

http://assist.daps.dl a. ml|/doci mages/ 0002/ 27/ 88/ 80711A. PD4

LR e

DATA | TEM NO. A003

TITLE OF DATA | TEM Conference M nutes
SUBTI TLE: Conference and Meeting M nutes
AUTHORI TY: DI - ADMN- 81250A( T)

CONTRACT REFERENCE: C.5.1.3

REQUI RI NG OFFI CE: AMSRD- TAR- N/ 233

oarwNE
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7. DD250 REQ LT

8. APP CODE: N A

9. DI ST. STATEMENT REQUIRED: D, see BLK 16
10. FREQUENCY: See BLK 16

11. AS OF DATE: N A

12. DATE OF FIRST SUB: See BLK 16

13. DATE OF SUBS. See BLK 16

14. DI STRI BUTI ON\: A. ADDRESSEES B. COPI ES: Dr aft FI NAL
M. John Stepowski, COTR, E-mail: john.stepowski @s.arny.ml 1

15. TOTAL: 1
16. REMARKS:

a. The contractor shall devel op/ generate and provide to the Government COIR neeting mnutes that docunment the
techni cal /programinformation and data required to record decisions and agreenents reached during neetings to include:
neetings with Governnent personnel, neetings with subcontractors, email or tel ephone discussions during which conclusions or
program direction decisions are made, or new information is discovered or clarified.

BLK 9: This statenent shall appear on all correspondence, Distribution Statement D: Distribution authorized to the Departnent
of Defense and U S. DoD contractors only.

BLK 10: The frequency shall be as required, requested or when appropriate.
BLK 12: The first submission shall be seven (7) days after occurrence of the first neeting or conference.

BLK 13: Subsequent submi ssions of neeting minutes shall be due within seven (7) days follow ng the occurrence of any neeting
or conference.

b. Conplete the reports in accordance with (1AW Data |Item Description (DI D) D -ADMN 81250A, "Conference Mnutes". See
DI D DI - ADWN-81250A, at the Internet address below, for instructions on conpleting the required report.

http://assist.daps.dla.ml/doci mages/ 0001/ 73/ 96/ 81250A. PD2

L

1. DATA | TEM NO. A004

2. TITLE OF DATA ITEM Scientific and Techni cal Report

3. SUBTITLE: Test Results

4. AUTHORITY: DI -M SG 80711A(T)

5. CONTRACT REFERENCE: C.5.1.4

6. REQUI RI NG OFFI CE: AMSRD- TAR- N/ 233

7. DD250 REQ LT

8. APP CODE: N A

9. DI ST. STATEMENT REQUI RED: D, see BLK 16

10. FREQUENCY: ASREQ see BLK 16

11. AS OF DATE: N A

12. DATE OF FIRST SUB: see BLK 16

13. DATE OF SUBS: see BLK 16

14. DI STRI BUTI ON\: A. ADDRESSEES B. COPI ES: Dr aft FI NAL

M. John Stepowski, COTR, E-mail: john.stepowski @s.arny.ml 1
15. TOTAL: 1

16. REMARKS:

a. The contractor shall prepare and provide Test Results for any testing performed under this contract. Anticipated tests
include: fatigue performance, |oad carrying capability, thermal expansion, and other properties to determ ne whether the
physical properties of the conponents/assenblies tested nmeet the weight and structural requirements of the particular system
Dependi ng on the specific conponent, test results shall include any of the follow ng: weight, strength, stiffness, fatigue
performance, ballistic performance, live fire, deflection, joint strength, weld strength, or additional test results as
required in each individual work directive. Note that all reports should be submtted with a conpleted Standard Form (SF) 298
(Report Docunentation Page) as the reports cover page.
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BLK 9: This statenent shall appear on all correspondence, Distribution Statement D: Distribution authorized to the Departnent
of Defense and U S. DoD contractors only.

BLK 10: The frequency of these reports shall be As REQuired (ASREQ. This neans that the reports shall only be subnmitted
after testing and anal yses, as defined by test plans devel oped under Work Directive, are conplete. The Government reserves
the right to request a test report prior to the conpletion of all tasks in a test plan should there be an urgent need for the
data and conclusion to support mission requirenents.

BLK 12: The first submission shall be no later than (NLT) thirty (30) days after conpletion of the first test plan under this
contract.

BLK 13: Subsequent submi ssion shall be due NLT thirty (30) days follow ng the conpletion of subsequent test plans under this
contract.

b. Conplete the reports in accordance with (1AW Data |tem Description (D D) D -FNCL-80711A , "Contractor's Scientific
and Technical Report." The COTR is responsible for accepting or rejecting the "Contractor's Scientific and Techni cal Report.

See DID DI-M SC-80711A, at the Internet address below, for instructions on conpleting the required report.

http://assist.daps.dl a.nml/doci mages/ 0002/ 27/ 88/ 80711A. PD4

kkkkkkkkkkkkhkhkkkkkkkkkkkkkkkkkkk k%

1. DATA I TEM NO. A005

2. TITLE OF DATA | TEM Product Draw ngs/ Model and Associ ated Lists

3. SUBTITLE: N A

4. AUTHORITY: DI - SESS-81000C

5. CONTRACT REFERENCE: C.5.1.5

6. REQUI RING OFFI CE: AMSRD- TAR- N/ 233

7. DD250 REQ NO

8. APP CODE: N A

9. DI ST. STATEMENT REQUI RED: D, see BLK 16

10. FREQUENCY: ASREQ see BLK 16

11. AS OF DATE: N A

12. DATE OF FIRST SUB: see BLK 16

13. DATE OF SUBS: see BLK 16

14. DI STRI BUTI O\ A.  ADDRESSEES B. COPI ES: Draf t FI NAL

M. John Stepowski, COTR, E-nmil: john.stepowski @s.arny.m]l 1
15. TOTAL: 1

16. REMARKS:

a. The Contractor shall deliver Product Draw ngs/ Mdel and Associated Lists, including exploded view drawi ngs. The
Contractor shall deliver these materials within fourteen (14) days after conpletion or as requested.

BLK 9: This statenent shall appear on all correspondence, Distribution Statement D: Distribution authorized to the Departnent
of Defense and U S. DoD contractors only.

BLK 10: The frequency of these reports shall be AS REQuired (ASREQ, or as defined in applicable Wrk Directive.

BLK 12: The first submission shall be no later than (NLT) fourteen (14) days after conpletion or of the first request for
such data, as indicated in applicable Wrk Directive.

BLK 13: Subsequent submi ssions shall be due NLT fourteen (14) days after subsequent requests, or as indicated in applicable
Wrk Directives.

b. Drawi ngs nmust be in full accordance with Data |tem Description (D D) Dl -SESS-81000C ("Product Draw ngs/ Mdels and
Associ ated Lists"), as well as M L-DTL-31000C (Detail Specification for Technical Data Packages). The Contractor shall
subm t 3-di mensional nodels of the itenms devel oped under this contract. Files nust be generated using Pro/E, or be capabl e of
being inported into Pro/E and other applications without significant data | oss.
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1. DATA I TEM NO. A006

2. TITLE OF DATA | TEM Software

3. SUBTITLE: N A

4. AUTHORITY: N A

5. CONTRACT REFERENCE: C.5.1.6

6. REQUI RING OFFI CE: AMSRD- TAR- N/ 233

7. DD250 REQ NO

8. APP CODE: N A

9. DI ST. STATEMENT REQUI RED: D, see BLK 16

10. FREQUENCY: ASREQ see BLK 16

11. AS OF DATE: N A

12. DATE OF FIRST SUB: see BLK 16

13. DATE OF SUBS: see BLK 16

14. DI STRI BUTI O\ A.  ADDRESSEES B. COPI ES: Dr af t FI NAL

M. John Stepowski, COTR, E-mail: john.stepowski @s.arny.ml 1
15. TOTAL: 1

16. REMARKS: |f the Contractor generates any new software or enhances commercially available software through the addition of
new routines, functions, etc., in the course of executing tasks under applicable Work Directive, then the Contractor shall
deliver the software to the Governnent.

BLK 9: This statenent shall appear on all correspondence, Distribution Statement D: Distribution authorized to the Departnent
of Defense and U S. DoD contractors only.

BLK 10: The frequency of these subm ssions shall be As REQuired (ASREQ .
BLK 12: ASREQ
BLK 13: ASREQ

R

DATA | TEM NO. A007

TI TLE OF DATA I TEM Presentation Materials
SUBTI TLE: N A

AUTHORI TY: DI - ADM\- 81373

CONTRACT REFERENCE: C.5.1.7

REQUI RI NG OFFI CE: AMSRD- TAR- N/ 233

DD250 REQ NO

APP CODE: N A

DI ST. STATEMENT REQUI RED: D, see BLK 16
FREQUENCY: ASREQ see BLK 16

AS OF DATE: N A

DATE OF FIRST SUB: see BLK 16

DATE OF SUBS: see BLK 16

©® Nk wNPR

N
w N PR o

=
&

DI STRI BUTI ON
ADDRESSEES B. COPI ES: Draf t FI NAL
John Stepowski, COTR, E-nmil: john.stepowski @s.arny.ml 1

z >

15. TOTAL: 1

16. REMARKS:
a. The Contractor shall deliver presentation materials upon request and within fourteen (14) days of the date of request.

b. Presentation materials nmay contain pictures, project information, and data about the physical characteristics of the
systenms designed or devel oped under the contract such as weight, material properties, ballistic and blast properties, cost,
etc.
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1. DATA I TEM NO. A008
2. TITLE OF DATA | TEM Coordi nated Test Pl an
3. SUBTITLE: NA
4. AUTHORITY: DI - MaGMI-80937
5. CONTRACT REFERENCE: C. 5.1.8
6. REQUI RI NG OFFI CE: AMSRD- TAR- N 233
7. DD250 REQ NO
8. APP CODE: N A
9. DI ST. STATEMENT REQUI RED: D, see BLK 16
10. FREQUENCY: ASREQ see BLK 16
11. AS OF DATE: N A
12. DATE OF FI RST SUB: see BLK 16
13. DATE OF SUBS: see BLK 16
14. DI STRI BUTI ON
A. ADDRESSEES B. COPI ES: Draft FI NAL
M. John Stepowski, COTR, E-mail: john.stepowski @s.arny.ml 1
Ms. Nance Halle, Technical POC, E-nmil: nance. halle@s.arny.ml 1
15. TOTAL: 2
16. REMARKS:

a. The Contractor shall deliver a test plan as indicated by work directive.

b. Del ete subparagraphs 10.2.1 (d), 10.2.1 (e), 10.2.2 (d), and in 10.2.2 (e), delete the words "nucl ear survivability".

*xkxxxxxxxxxxx* THE FOLLOW NG APPLIES TO ALL OF THE DATA | TEMS LI STED ABOVE! ***** %%k sk kxx sk x
Prepare the reports in the Contractor's format. Submit the reports using any of the follow ng el ectronic fornmats:
(1) Files readable using M crosoft PowerPoint XP(TACOM can currently read OFFI CE XP Prof essional * and | ower).
(2) Files in Adobe PDF (Portable Docunment Format). Scanners should be set to 200 dots per inch.

(3) Files in HTM. (Hypertext Markup Language). HTM. docunents nust not contain active links to live Internet sites
or pages. Al linked information nust be contained within your electronic report, and be accessible offline.

(a) The above formats may be submitted in conpressed formusing self-extracting files.

(b) Files may be read-only, password protected.

(c) Acceptable nedia: The Contractor shall submit reports via e-mail. |If e-mail is not workable, other
acceptabl e nedia include CD-ROM or a Parcel Post type of file sending system |Identify the software application and version
used to create each file submtted.

(4) E-MAIL. Maximum size of each e-nmil nessage shall be three and one-half (3.5) negabytes. Any conpressed files
must be self-extracting, and you nust provide appropriate instructions. You may use nultiple e-mail messages if necessary;

however, you nust annotate the subject lines in this manner: "Message 1 of 3, 2 of 3, 3 of 3."

(5) CDROMvia US. Mil or other carrier. The Contractor shall label all subnmitted disks with the Contract nunber,
the Contractor's nanme, address and a contact's phone nunber.

NOTE: Pl ease select only one nedium by which to transmt each report. For instance, do not submit a report via e-
mail and CD ROM Regi stered Trademark

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

DD FORM 1423-E, MAY 99
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Attachnment 0002, Governnent Furni shed Property List
GFP transferred from DAAEO7-02-C-LO77, Sioux Manufacturing Corp. to
WE6HZV- 07- C- 0142, University of Delaware Center for Conposite Materials.
Description Qy Repl acenent Cost
MP39 Fender 1 ea - left $ 1,033.78
MB39 Fender lea right $ 1,033.78
M35 Fenders 1 ea left $ 1,360.38
M ne Bl ast |nfusion Tool 1 ea $23, 600. 00
M ne Bl ast PreForm Tool 1 ea $19, 500. 00
12255869-1 MB39 Fender Mbld tool 1 ea $ 1, 639. 00
12255869-2 MP39 Fender Mol d tool 1 ea $ 1, 639. 00

Overal | total $49, 805. 94
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